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Cautionary Items

DETAILED DESCRIPTION: (for items identified as yellow or red)


NONE




EKE Portal

•  Accomplishments and Status


–  Migration to Plone 3 concluding

–  Includes automated self-tests

–  Currently: 20,052 LOC, 5,582 test LOC


•  Plans and Next Steps

–  Complete migration to Plone 3

–  Release to NCI for feedback and comments




Biomarker Database

•  Accomplishments and Status


–  Deployed BMDB 0.8.5 release (07/09)

•  Improve metadata support for more thorough 

integration with the eCAS and Public Portal 
systems


•  Made RDF exports compatible with all 
versions of the EDRN Public Portal 
(operational and development)


•  Plans and Next Steps

–  Integrate the BMDB access control groups with 

the LDAP access control groups for better 
consistency and easy updates




eCAS

•  Accomplishments and Status


–  Deployed  eCAS Browser 0.4.5.1 release (7/09)

•  RDF Updates from BMDB and eCAS

•  Align eCAS dataset metadata with joint DMCC-JPL developed 

metadata

–  Deployed eCAS Browser 0.4.5 release (7/09)


•  Curate Hanash data

–  Deployed eCAS Browser 0.4.4 release (6/14)


•  UI updates to Organ Sites, PI and Collaborative group data

•  Add Protocol information for MALDI data


•  Plans and Next Steps

–  Deployment of eCAS release 0.5.0


•  PubMed data import similar to BMDB

•  Curate data received from Alvin Liu




ERNE

•  Accomplishments and Status


–  Continued monitoring of data quality

–  Resolved data quality issues at CDC and Fox Chase

–  Resolved startup issue at UCSD


•  Plans and Next Steps

–  Automate QA




Biomarker Data Management 
(collaboration w/ Dartmouth)


•  Accomplishments and Status

–  In collaboration with NCI (Christos Patriotis), worked with Dartmouth on 

Biomarker Database content management

–  Continue to curate biomarkers providing deep content such as 

publications, alternate names, etc.

•  Completed Review of Hanash CARET markers biomarker annotations and science data

•  Populating next set of markers for review (PLCO – Crammer and GI – Brenner)


–  Contacted several EDRN Investigators for Biomarker content (Dr. 
Crammer, Dr. Brenner, DMCC and NCI)


–  Conducted the following ongoing conference calls:

•  Bi-weekly calls to discuss the Biomarker Database curation, system development and 

process development and evaluation of biomarkers with NCI and the DMCC

•  Bi-weekly calls to discuss eSIS curation, process development and data modeling for eSIS


–  Complete Protocol Records for Biomarker and eCAS content as it is 
curated




Biomarker Data Management  
Continued


•  Plans and Next Steps

–  Present review process to Breast/GYN and GI Collaborative Groups at September 

Steering Committee Meeting

–  Continue curating PLCO – Crammer markers for review in September

–  Continue curating GI – Brenner markers for review in September

–  Create Biomarker Review Report and Check Lists to send to Pis for review in 

September

–  Continue researching and contacting investigators to provide deep content for 

existing markers (populating sensitivity and specificity, etc.)

–  Continue working with Dartmouth and DMCC to provide specifications on 

Biomarker Database and Biomarker Data Model

–  Continue updating documentation of biomarker database curation process

–  Continue working with EDRN sites to gather feedback on applicable metadata 

for eCAS

–  Continue contacting PIs to complete Protocol information

–  Continue all BMDB, eCAS, eSIS and informatics calls.




Publications, Presentations and  
Outreach


•  Publications

•  Meetings


–  Genologics

–  University of British Columbia




  EDRN Meetings/Interactions

•  Informatics Planning Meetings (bi-weekly)


–  Thursdays, 11 AM PT

•  ERNE teleconferences (bi-weekly)


–  Wednesdays, 2 PM PT

•  Biomarker Curation Teleconference (bi-weekly)


–  Thursdays, 8:30 AM PT

•  eSIS Coordination Teleconference (bi-weekly)


–  Tuesdays, 8:30 AM PT

•  eCAS Coordination Teleconference (bi-weekly)


–  Tuesdays, 8:30 AM PT

•  JPL Informatics Teleconference (weekly)


–  Tuesdays, 10 AM PT

•  NYU Informatics Teleconference (weekly)


–  Tuesdays, 8 AM PT




NCI/JPL Items 

•  Portal: Revamp of entire site including integration 

of data tab and transition to Plone 3

–  Testing and will release to NCI for feedback (this is 

expected in July)

•  Need to coordinate and continue to establish 

informatics data sharing policies

–  Recommend some discussion between NCI, JPL and DMCC 

for specific language on data sharing for the EDRN 
renewal


•  JPL is interested in coordinating face-to-face 
meetings in 2009

–  Discuss and obtain feedback on Biomarker Database, 

Review Process and Public Portal (August 2009)

–  EDRN Data Providers and Users Meeting (~August2009) 



Links, etc

•  EDRN operational website  

http://edrn.nci.nih.gov/


•  EDRN beta website  
http://edrn.jpl.nasa.gov/


•  NCI test website  
http://nci-test-ws04-2-v.nci.nih.gov/


•  JPL EDRN Informatics Center Website  
http://cancer.jpl.nasa.gov/


•  eCAS Browser  
http://cancer.jpl.nasa.gov/ecas


•  eCAS Curator

http://cancer.jpl.nasa.gov/ecas-curation/ 


•  BMDB curation system  
http://cancer.jpl.nasa.gov/bmdb




Informatics Personnel

•  Dan Crichton, PI

•  Chris Mattmann, Development Lead

•  Heather Kincaid, Operations Lead

•  Sean Kelly, Technologist

•  Steve Hughes, Information Architect

•  Andrew Hart, Developer

•  John Tran, Developer

•  Thuy Tran, Developer



